

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 3

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD May 22, 2025

PROJECT: North Avenue Sewer Trunk Realignment

SHEET 1 of 1

BID FILE NO. 12500312

CONTRACT: 32500462

PROJECT I.D. RC00177

FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: Teichert Construction 3500 American River Dr, Sacramento, CA, 95864

EMAIL: JDunnington@teichert.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. Increase Bid Item No. 17 Railroad Flaggers Allowance to provide funding for actual and anticipated railroad-required flagging, inspection, and Form B protection associated with construction activities within the Burlington Northern Santa Fe and Union Pacific Railroad rights-of-way, in accordance with Addendum No. 2 and railroad requirements.

Estimated Increase in Contract Price..... \$ 300,000.00

II. CONTRACT PRICE

Increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications.

Estimated Increase in Contract Price..... \$ 300,000.00

III. CONTRACT TIME

Change In Contract Time..... 0 Days

<u>Cost of this Change Order</u>		\$ 300,000.00	Increase Decrease	STATEMENT OF CONTRACT TIME		
Estimated	X				NUMBER OF DAYS	DATE
Exact	-					
Original Contract Price		\$ 8,738,800.00		Date of Notice to Proceed		Jan 26, 2026
Approved Cost Changes to Date		\$ 164,432.93		Contract Working X Calendar Days	140	
Total of all Contract Changes including this Change Order		\$ 464,432.93		Computed Date for Completion		Aug 11, 2026
Net change in Contract Price is of the original Contract Price		5.31%		Time extension days this CCO	0	
				Total time extension days all CCO's	13	
				Weather Days through	0	
				Suspended Days through 7/26/2026	34	
				Extended Date for Completion		Oct 16, 2026
<u>Revised Contract Price</u>		\$ 9,203,232.93		Substantial Completion		TBD

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 8/4/2026

Contractor: Teichert Construction

Signed By:

Signed by:
James Dunnington
D54ED06A95D4DE...

Title: Assistant Project Manager

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Prepared By: Bobby J. Pentorali
RE, NV5

Email: Bobby.Pentorali@NV5.com

Submitted By: Brian Kujawski

Signed by:
Brian Kujawski
630E5032B4C8A85...

Approval
Recommended

Signed by:
David Bumpard
D6D2138C09F543B...
Construction Manager

Date 8/4/2026

Inspector

Authorized: Chief Administrative Officer

Date

(If change orders or total of change orders exceed 5% of contract price)

Authorized: City Council

Minutes of Meeting Dated:

(If change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Capital Projects Assistant Director

Date 8/5/2026

Approved: Capital Projects Director

Date

Cc: Project Manager, Sarah Aguila
Chief Inspector, Brian Kujawski