

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

1721 Van Ness Avenue • Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 3

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Mar 9, 2023

PROJECT: Barstow Avenue Class IV Bikeway Project SHEET 1 of 1

BID FILE NO. 12300267- 13080

PO NO. 32300433 PROJECT I.D. PW00972 / 32300433 FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: American Paving, Co. 525 W. Alluvial Fresno CA 93711

EMAIL: CWilliams@americanpavingco.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: City of Fresno

Table with 2 main sections: Description and Contract Price/Time. Description includes changes to contract plans and specifications. Contract Price section states no change to contract price. Contract Time section states an increase in contract time to 35 days.

Table with 3 columns: Cost of this Change Order, STATEMENT OF CONTRACT TIME, and Date. Rows include Estimated/Exact costs, Original Contract Price, Approved Cost Changes, Total of all Contract Changes, Net change in Contract Price, and Revised Contract Price.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date Contractor: American Paving Co.

Signed By: Title:

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Ramon Reyes Santos Inspector Recommended Construction Manager Date

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5 percent of contract price) Date

Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Capital Project Assistant Director Date

Capital Projects Director Date

c: Steve Delsid, Project Manager