

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
1721 Van Ness Avenue · Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 5

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Nov 4, 2021

PROJECT: North Avenue Sewer Trunk Main Realignment
P.O. NO: 0000078939 PROJECT I.D. RC00177 SHEET 1 of 1
TO: Emmett's Excavation, Inc. 1477 Menlo Ave Clovis CA 93611 BID FILE NO. 3699
EMAIL: Emmetts@eei78.com CONTRACTOR

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: City of Fresno

Description:
I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.
A. Increase contract Bid Item No.21 Supplemental Work to provide for additional work which may be required due to differing job site conditions not provided for on the Plans or Technical Specifications, and other unforeseen work which the Engineer determines is necessary to allow for the work required by the plans and specifications to proceed as intended without interruption.
Estimated Increase in Contract Price \$ 500,000.00
II. CONTRACT PRICE
Estimated increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, traffic control, applicable mark-up and overhead.
Estimated Increase in Contract Price \$ 500,000.00
III. CONTRACT TIME
No Change In Contract Time 0 Days

Table with 2 main sections: Cost of this Change Order and STATEMENT OF CONTRACT TIME. Cost section includes Original Contract Price (\$6,372,238.00), Approved Cost Changes (\$633,807.50), Total of all Contract Changes (\$1,133,807.50), Net change in Contract Price (17.8%), and Revised Contract Price (\$7,506,045.50). Statement section includes Date of Notice to Proceed (Mar 21, 2022), Contract Working Calendar Days (100), Computed Date for Completion (Aug 9, 2022), Time extension days (0), Total time extension days (20), Weather Days (1), Suspended Days (32), Extended Date for Completion (Oct 24, 2022), and Substantial Completion.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 6/23/2022 Contractor: Emmett's Excavation, Inc.
Signed By: [Signature] Title: G.M.

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Robert D. Cron Sr. Inspector
Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5 percent of contract price)
Authorized: City Council Minutes of Meeting Dated:
Approved: Public Works Assistant Director
Public Works Director
c: Sarah Aguila, Project Manager
Approval Recommended [Signature] Date 6/23/2022