

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
1721 Van Ness Avenue • Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: ☒ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD Mar 24, 2022

PROJECT: Traffic Signal Improvements at W. Clinton and N. Valentine Ave/ Construction SHEET 1 of 1
of Storm Drainage Facilities in Drainage Area "AL", Contract "AL-42" BID FILE NO. 3751

P.O. NO: 0000079459 PROJECT I.D. PW00678 / PW00944 FEDERAL PROJ. ID. CML-5060 (267)

CONTRACTOR/ADDRESS: Emmett's Excavation, Inc. 1477 Menlo Ave Clovis CA 93611

EMAIL: EMMETTS@EEI78.COM

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: City of Fresno

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.

- A. Provide all labor, equipment, materials, and incidentals for an unmarked utility strike at STA 7+75 on 10/20/2022, and associated standby time for repairs. Work to be performed on a Force Account basis in accordance with section 3-3 of the City Standard Specifications and Section 9-1.04 of the California State Standard Specifications, and as approved by the Engineer. Actual payment will be determined by the Engineer approved Daily Work Reports.

Increase in Contract Price \$ 998.37

- B. Provide all labor, equipment, materials, and incidentals for re-excavating potholes for verification of utility elevations by City forces, as directed by the City, to resolve storm drain conflicts as detailed in RFI 3. Work to be performed on a Force Account basis in accordance section 3-3 of the City Standard Specifications and Section 9-1.04 of the California State Standard Specifications, and as approved by the Engineer. Actual payment will be determined by the Engineer approved Daily Work Reports.

Increase in Contract Price \$ 12,313.35

II. CONTRACT PRICE

Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead.

Increase in Contract Price \$ 13,311.72

III. CONTRACT TIME

No Change In Contract Time. 0 Days

Cost of this Change Order \$ 13,311.72

Estimated ☐ Exact ☒

Original Contract Price \$ 1,334,053.00

Approved Cost Changes to Date \$

Total of all Contract Changes including this Change Order \$ 13,311.72

Net change in Contract Price is of the original Contract Price 1.0%

Revised Contract Price \$ 1,347,364.72

Increase
Decrease

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Oct 10, 2022
Contract X Working Days	110	
Computed Date for Completion		Mar 21, 2022
Time extension days this CCO	0	
Total time extension days all CCO's	0	
Weather Days through	2	
Suspended Days through 12/23/22	16	
Extended Date for Completion		Apr 14, 2023
Substantial Completion		N/A

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 1/3/23 Contractor Emmett's Excavation, Inc.

Signed By: [Signature] Title: G.M.

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Derec Garcia

Approval Recommended [Signature]
City Construction Manager

Date 12/30/2022

Authorized: ☐ Chief Administrative Officer
(If change orders or total of change orders exceed 5 percent of contract price)

Authorized: ☐ City Council
(If change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: ☒ Public Works Assistant Director

Date 1-3-2023

☒ Public Works Director

Date 1-3-2023

c: Magdaleno Jimenez, Project Manager