

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

1721 Van Ness Avenue - Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: ☒ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD Mar 24, 2022

PROJECT: Traffic Signal Improvements at W. Clinton and N. Valentine Ave/ Construction of Storm Drainage Facilities in Drainage Area "AL", Contract "AL-42" SHEET 1 of 1
P.O. NO: 0000079459 PROJECT I.D. PW00678 / PW00944 - 79459 BID FILE NO. 3751
CONTRACTOR/ADDRESS: Emmett's Excavation, Inc. 1477 Menlo Ave Clovis CA 93611 FEDERAL PROJ. ID. CML-5060 (267)
EMAIL: emmetts@eei78.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: City of Fresno

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.

- A. Provide all labor, equipment, materials, and incidentals to excavate AT&T and water lines to install storm drain at the redesigned elevations, in accordance with RFP 1, dated 6/29/2023. Work to be performed on a Force Account basis, in accordance with Section 3-3 of the City Standard Specifications and Section 9-1.04 of the California State Standard Specifications, and as approved by the Engineer. Actual payment will be determined by the Engineer approved Daily Work Reports.
Estimated Increase in Contract Price \$ 75,000.00
- B. Provide payment to cut, cap, and tie a 14" water line in conflict with the storm drain at Station 49+25.19. Payment to be made to City of Fresno Water Division per Cost Estimate Report, dated 6/12/2023.
Estimated Increase in Contract Price \$ 25,300.00
- C. Provide payment due to Project Suspension, to extend Pollution Liability Insurance from 3/1/2023 to 3/1/2024, per Alliant invoice #2238741.
Increase in Contract Price \$ 1,264.67

II. CONTRACT PRICE

Increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up, and overhead.
Estimated Increase in Contract Price..... \$ 101,564.67

III. CONTRACT TIME

Change In Contract Time..... 20 Days

Cost of this Change Order	\$ 101,564.67	Increase
Estimated ☒		Decrease
Exact		
Original Contract Price	\$ 1,334,053.00	
Approved Cost Changes to Date	\$ 13,311.72	
Total of all Contract Changes Including this Change Order	\$ 114,876.39	
Net change in Contract Price is of the original Contract Price	8.6%	

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Oct 10, 2022
Contract ☒ Working Days	110	
Computed Date for Completion		Mar 21, 2023
Time extension days this CCO	20	
Total time extension days all CCO's	20	
Weather Days through 8/30/23	2	
Suspended Days through 8/30/23	188	
Extended Date for Completion		Jan 22, 2024
Substantial Completion		N/A

Revised Contract Price **\$ 1,448,929.39**

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 9/13/23

Contractor: Emmett's Excavation, Inc.

Signed By: [Signature]

Title: G.M.

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Derec Garcia
Inspector

Approval Recommended [Signature] For: [Signature]
Construction Manager

Date 9/12/23

Authorized ☒ Chief Administrative Officer
(if change orders or total of change orders exceed 5% of contract price)

Date 9/26/23

Authorized: ☐ City Council Minutes of Meeting Dated: _____
(if change order or total change orders exceed 10% of contract price or if individual change order exceeds Fresno City Chapter 100 or Section 3422 Health and Safety Code for Agency contracts)

Approved: ☒ Capital Projects Assistant Director

Date 9.20.2023

☒ Capital Projects Director

Date 9/25/23

c: Magdaleno Jimenez, Project Manager