

City of Fresno  
CAPITAL PROJECTS DEPARTMENT  
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor  
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

PROJECT: Rebid Bridge Preventive Maintenance Program Phase II at Various Locations BPMP 5060 (328) DATE OF AWARD Aug 29, 2024 SHEET 1 of 1  
CONTRACT: 32500101 PROJECT I.D. PW00771 BID FILE NO. 12400024-1  
CONTRACTOR/ADDRESS: American Paving Co. 525 W. Alluvial Ave. Fresno CA 93711 FEDERAL PROJ. ID. BPMP 5060 (328)

EMAIL: spoindexter@americanpavingco.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

- I. **CHANGES TO CONTRACT PLANS AND SPECIFICATIONS**
- A. Provides for all labor, equipment, materials, and incidentals to provide a hazmat cleanup under the FID bridge at First St & McKinley in accordance with the City of Fresno's RFP No. 1, dated October 24, 2024, and American Paving Company's Cost Proposal, dated October 29, 2024.  
Increase in Contract Price..... \$ 2,952.00
- B. Provides for all labor, equipment, materials, and incidentals to over excavate unsuitable soils and replace with compacted engineered fill at Maple & McKinley in accordance with the City of Fresno's response to RFI No. 2.1, dated October 14, 2024. Work to be performed as Extra Work in accordance with Section 3-3 of the City of Fresno Standard Specifications, Section 9-1.04 of California State Standard Specifications, and as directed by the Engineer. Actual payment will be determined by the Engineer's Daily Extra Work Reports.  
Estimated Increase in Contract Price..... \$ 2,334.26
- C. Provides for all labor, equipment, materials, and incidentals to grade the east wingwalls back to the grades shown on the plans after being directed by FID to grade to the top of wingwall at Maple & McKinley. Work to be performed as Extra Work in accordance with Section 3-3 of the City of Fresno Standard Specifications, Section 9-1.04 of California State Standard Specifications, and as directed by the Engineer. Actual payment will be determined by the Engineer's Daily Extra Work Reports.  
Estimated Increase in Contract Price..... \$ 2,391.25
- II. **CONTRACT PRICE**  
Estimated increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications.  
Estimated Increase in Contract Price..... \$ 7,677.51
- III. **CONTRACT TIME**  
Change In Contract Time..... 1 Day

|                                                                |                      |          |                                                                    |         |              |
|----------------------------------------------------------------|----------------------|----------|--------------------------------------------------------------------|---------|--------------|
| <b>Cost of this Change Order</b>                               | <b>\$ 7,677.51</b>   | Increase | <b>STATEMENT OF CONTRACT TIME</b>                                  |         |              |
| Estimated <input checked="" type="checkbox"/>                  |                      | Decrease |                                                                    | NUMBER  | DATE         |
| Exact                                                          |                      |          |                                                                    | OF DAYS |              |
| Original Contract Price                                        | \$ 587,120.00        |          | Date of Notice to Proceed                                          |         | Oct 11, 2024 |
| Approved Cost Changes to Date                                  | \$ -                 |          | Contract <input checked="" type="checkbox"/> Working Calendar Days | 55      |              |
| Total of all Contract Changes including this Change Order      | \$ 7,677.51          |          | Computed Date for Completion                                       |         | Jan 2, 2025  |
| Net change in Contract Price is of the original Contract Price | 1.3%                 |          | Time extension days this CCO                                       | 1       |              |
|                                                                |                      |          | Total time extension days all CCO's                                | 1       |              |
|                                                                |                      |          | Weather Days through 11-29-2024                                    | 3       |              |
|                                                                |                      |          | Suspended Days through                                             | 0       |              |
|                                                                |                      |          | Extended Date for Completion                                       |         | Jan 8, 2025  |
|                                                                |                      |          | Substantial Completion                                             |         |              |
| <b>Revised Contract Price</b>                                  | <b>\$ 594,797.51</b> |          |                                                                    |         |              |

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 12/24/24

Contractor: American Paving Co.

Signed By: [Signature]

Title: Stephen J. Poindexter, President & CEO

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Jason Bairos Inspector Date 12/20/2024  
Approval Recommended Construction Manager  
Authorized: ☐ Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price) Date  
Authorized: ☐ City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)  
Approved: ☒ Capital Projects Assistant Director Date 12/24/24  
Approved: ☒ Capital Projects Director Date 12/30/24  
Cc: Project Manager, Rama Ziade  
Senior Inspector, Devin Wiley